## Diagrama de Tiempos

Tarea	Inicio	Fin	2/12/1 9- 4/12/1 9	5/12/19 - 20/12/1 9	21/12/1 9- 20/1/20	21/1/2 0- 6/2/20	7/2/2 0	8/2/20 - 24/2/2 0	25/2/2 0- 28/2/2 0	1/3/20 - 18/5/2 0	19/5/2 0	20/5/2 0- 28/7/2 0	29/7/2 0- 10/8/2 0
Requerimient os	2/12/19	4/12/19											
Elección de ubicación	5/12/19	20/12/1 9											
Diseño de Arquitectura	21/12/1 9	20/1/20											
Diseño Estructural	21/1/20	6/2/20											
Anticipo 70%	7/2/20	7/2/20											
Solicitud de Licencia de construcción y firma D.R.O	8/2/20	24/2/20											
Contratacion es	25/2/20	28/2/20											
Construcción	1/3/20	18/5/20											
Meeting con cliente	19/5/20	19/5/20											
Conclusión	20/5/20	28/7/20											
Liquidación	29/7/20	10/8/20											